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National Roads 139,986,281,556.90      169,213,818,238.55       309,200,099,795.45       40,186,049,490.06        269,014,050,305.39       33,626,756.29                    
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Bridge Trusses 11,194,431,744.31        -                              11,194,431,744.31        1,454,915,403.93          9,739,516,340.37           1,217,439.54                      

Equipment -                              -                              -                               -                                    
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PMU 352,241,590.91            434,754,012.35             786,995,603.25             102,284,068.74             684,711,534.52              85,588.94                           
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Project Management Support 2,003,131,090.91          3,221,475,000.00          5,224,606,090.91          5,224,606,090.91           653,075.76                         

Regional Supervision 4,359,564,877.97          7,697,466,076.67          12,057,030,954.63        12,057,030,954.63         1,507,128.87                      

Procurement Advisory Services 1,122,179,254.06          1,386,963,123.00          2,509,142,377.06          2,509,142,377.06           313,642.80                         

Sub Total Implementation Support ($)%)$%('$&&&��)������ �&$#�'$��)$����
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Note:

1) 1 AUD = IDR 8,000 340,972,306,565.62        



Bank Account No. 601. 002311

Part I

1. Cumulative advances to end of current reporting period 52,227,929.00               

Less: cumulative bank charges 105.00                    

105.00                          

2. Cumulative expenditures to end of last reporting period 9,928,463.96                 

3. Outstanding advances to be accounted (1-2) 42,299,360.04            

Part II

4. Opening SA balance at beginning of reporting period (as of June 30, 2009) 41,216,191.19               

5. Add/Substract: cumulative adjustments (if any)* 1,083,168.85           

6. Advances from the AusAid during reporting period

7. Add 5 and 6 1,083,168.85                 

8. Outstanding advances to be accounted for (4+7) (must equal 3) 42,299,360.04            

9. Closing SA balance at end of current reporting (as of Sept. 30, 2009) 33,800,857.28               

10. Add/substract: cumulative adjusment (if any)** 1,083,168.85           

11. Expenditures for current reporting period : 7,415,333.91           

12. Add 10+11 8,498,502.76                 

13. Add 9+12                                                      42,299,360.04               

14. Difference (if any) 8-13*** -                               

Part III

15. Total forecasted amount to be paid by AusAid 37,403,632.20               

16. Less: Closing SA balance (as per item 9 ) 33,800,857.28         

17. Cumulative adjustment (if any)****

18. Add 16+17 33,800,857.28               

19. Cash requirement for next 6 months (15-18) 3,602,774.92                 

20. Amount requested for advance to SA (rounded) 3,600,000.00              

Explanation *) :

1.

Explanation **) :

1.

Eastern Indonesia National Road Improvement Project

Settlement of SP2D No. 851908C/Goods in the amount of AUD 1,083,168.85.

Special Account Activity Statement

for the period July-September 2009

AIPRD L-002

Form 1-D

Previous Backlog of SP2D No. 851908C/Goods in the amount of AUD 1,083,168.85



Details of Loan Remaining Remaining
Cat. Category Allocation Disbursement*) Cumulative Loan Allocation

to Date
1 2 3 4 5 6 8 9=3-(6+8)

1. Civil Works

National Roads 229,700,000.00                 5,174,656.39            3,500,693.92                8,675,350.31           54,527,537.68             166,497,112.01             

2. Goods
Bridge Truss 9,900,000.00                    3,152,728.89                4,235,897.74           1,083,168.85           ***) 817,659.25                 4,846,443.01                 
Equipment 300,000.00                       300,000.00                   
 

3. Incremental Operating Costs
PMU 700,000.00                       129,420.10               24,192.21                    153,612.31              -                             546,387.69                   

4. Implementation Support
Project Management Support 6,300,000.00                    1,339,420.10            137,088.30                   1,476,508.40           4,670,249.93               153,241.67                   
Regional Supervision 17,000,000.00                   3,111,634.85            422,158.19                   3,533,793.04           10,887,211.69             2,578,995.27                 
Procurement Advisory Services 1,200,000.00                    173,332.52               178,472.40                   351,804.92              787,440.37                 60,754.71                     

7

Eastern Indonesia National Road Improvement Project

Disbursement and Expenditures Status for Loan Funds

for the period July-September 2009

AIPRD L-002

Current Quarter Amt. of Contract **)
Expend. not yet

replenishment

Expenditures

Form 1-E

Procurement Advisory Services 1,200,000.00                    173,332.52               178,472.40                   351,804.92              787,440.37                 60,754.71                     

5. Unallocated
Physical Contingencies 11,500,000.00                   -                          -                             11,500,000.00               
Price Contingencies 23,400,000.00                   -                          -                             23,400,000.00               

6. SA Advances 42,299,360.04          

300,000,000.00              52,227,824.00       7,415,333.91             18,426,966.72      1,083,168.85         71,690,098.92          209,882,934.36          

Note:

 *)   Expenditures have been approved by AusAID

**)  Total Contract Commitment

***) The figure hasn't been approved by AusAID but it's settled item in 4th Quarter 2009



Eastern Indonesia National Road Improvement Project
Summary Sheet for Payments

for the period July-September 2009
AIPRD L-002

1.

No. Cat. Amount Number/ Booked Date/ Total 
Number/ of Contract Name Date Number/ Amount Number/ Amount Date SA, Invoices
Date Rp Rp Date Rp Date Rp Page-No. AUD $ Rp

1 2 3 4 5 6 7 8 9 10 11 12 13 14 = 7+9 or 7+11

BALI
EBL-01

1 180,819,429,296.80         PT Jaya Konstruksi 020739M 265,589,861.00               020740M 1,953,512,210.00         7-Jul-09 240,924.20 2,219,102,071.00         
7-Jul-09 7-Jul-09 7-Jul-09

1-5
5-Dec-08 900997M 1,162,479,662.00             900998M 8,550,470,245.00         27-Aug-09 1,024,657.57 9,712,949,907.00         

27-Aug-09 27-Aug-09 31-Aug-09
1-4

902905M 1,020,813,716.00             902906M 7,508,464,526.00         9-Sep-09 883,717.85 8,529,278,242.00         
9-Sep-09 9-Sep-09 15-Sep-09

1-2

Sub Total - Bali 2,448,883,239.00         -                                     18,012,446,981.00   2,149,299.62           20,461,330,220.00   
NTB
ENB-1AB

1 66,983,600,000.00          -                           

16-Mar-09

Sub Total - Nusa Tenggara Barat -                                  -                                     -                              -                             -                              
SULAWESI TENGGARA
ESR-01

1 115,730,355,000.00         194350M 166,329,710.00               194346M 1,223,416,875 14-Sep-09 143,980.52 1,389,746,585.00         
14-Sep-09 14-Sep-09 15-Sep-09

2-Apr-09 1-6

Sub Total - Sulawesi Tenggara 166,329,710.00             -                                     1,223,416,875.00     143,980.52               1,389,746,585.00     
KALIMANTAN BARAT
EKB-01

1 137,336,950,000.00         PT. Waskita Karya -                           

20-Apr-09

Sub Total - Kalimantan Barat -                                  -                                     -                              -                             -                              
SULAWESI SELATAN
ESS-02

1 124,600,055,000.00         101853N 1,370,600,605.00             101854N 10,081,277,177.00 24-Sep-09 1,207,413.78 11,451,877,782.00        
24-Sep-09 24-Sep-09 30-Sep-09

19-May-09 1-1

Sub Total - Sulawesi Selatan 1,370,600,605.00         -                                     10,081,277,177.00   1,207,413.78           11,451,877,782.00   

TOTAL CIVIL WORKS 3,985,813,554.00         -                                     29,317,141,033.00   3,500,693.92           33,302,954,587.00   

2.

No. Cat. Amount Number/ Booked Date/ Total 
Number/ of Contract Name Date Number/ Amount Number/ Amount Date SA, Invoices
Date Rp Rp Date Rp Date Rp Page-No. AUD $ Rp

1 2 3 4 5 6 7 8 9 10 11 12 13 14 = 7+9 or 7+11

CENTRAL
Bridge Trusses - ESB 02

50,529,504,300.00 PT Karunia Berca Indonesia 658205M 3,835,189,447.00             854826C 26,165,096,045.00        6-Aug-09 3,152,728.89              30,000,285,492.00        
27-Aug-09 6-Aug-09 7-Aug-09

15-Dec-08 1-4

Sub Total - Bridge Trusses 3,835,189,447.00         -                                     26,165,096,045.00   3,152,728.89           30,000,285,492.00   

TOTAL GOODS 3,835,189,447.00         -                                     26,165,096,045.00   3,152,728.89           30,000,285,492.00   

Amount
SP2D-$ SP2D-Rp

Amount

Amount
SP2D-$ SP2D-Rp

01-20/ESB-02/BT/ 

L002/1208

GOODS

Refference Contract SP2D GOI

KU.08.08-727-40/EBL- 01/ 

NR/A/L002/1208

01-23/ENB-01AB/ 

NR/A/L002/1208

Amount

SP2D GOA (PLN) Refference SA (RKBI)

CIVIL WORKS - NATIONAL ROADS

Refference Contract SP2D GOI SP2D GOA (PLN) Refference SA (RKBI)

KU.08.08-55/ESR-01/ 

056/A/L002/0409

PT. Jaya Konstruksi Manggala 

Utama

03.30/EKB/01/NR/A/L002/ 0409

01-54/ESS-02/NR/ A/L002/0509 PT. Waskita Karya-Brantas 

Adipraya JO

 PT. Multi Structure-PT Trifa Abadi 

JO 

Form 1-F

TOTAL GOODS 3,835,189,447.00         -                                     26,165,096,045.00   3,152,728.89           30,000,285,492.00   

3.

No. Cat. Amount Number/ Booked Date/ Total 
Number/ of Contract Name Date Number/ Amount Number/ Amount Date SA, Invoices
Date Rp Rp Date Rp Date Rp Page-No. AUD $ Rp

1 2 3 4 5 6 7 8 9 10 11 12 13 14 = 7+9 or 7+11

CENTRAL
PMU

OC IOC-027 Bendahara Pengeluaran 052077M 9,303,789.00                       062276M 75,276,111.00             10-Jul-09 9,549.22 84,579,900.00             
10-Jul-09 15-Jul-09 15-Jul-09

1-2
IOC-028 Bendahara Pengeluaran 654458M 1,981,387.00                  654457M 14,573,839.00             14-Aug-09 1,746.08 16,555,226.00             

14-8-09 14-Aug-09 14-Aug-09
1-7

IOC-029 Bendahara Pengeluaran 655464M 5,153,500.00                  655494M 41,696,500.00             19-Aug-09 5,064.78 46,850,000.00             
8/19/2009 19-Aug-09 21-Aug-09

1-2
IOC-030 Bendahara Pengeluaran 655465M 2,997,364.00                  655495M 24,251,402.00             19-Aug-09 2,945.77 27,248,766.00             

8/19/2009 19-Aug-09 21-Aug-09
1-3

IOC-031 Bendahara Pengeluaran 667523M 5,131,676.00                  667522M 41,519,924.00 14-Sep-09 4,886.36 46,651,600.00             
14-Sep-09 14-Sep-09 15-Sep-09

1-7

TOTAL INCREMENTAL OPERATING COSTS 24,567,716.00               197,317,776.00         24,192.21                 221,885,492.00         

4.

No. Cat. Amount Number/ SP2D-Rp Booked Date/ Total 
Number/ of Contract Name Date Number/ Amount Number/ Amount Date SA, Invoices
Date Rp Date Rp Date Rp Page-No. AUD $ Rp

1 2 3 4 5 6 7 8 9 10 11 12 13 14 = 7+9 or 7+11

CENTRAL
Project Management Consultant (PMSC)

1 PM  AUD               3,111,600.00 SMEC Intl. Pty.Ltd. 855192C 1,130,860,708.47                    1-Sep-09 132,470.01 1,130,860,708.47         

23,995,500,000.00IDR         1-Sep-09 7-Sep-09

9-Dec-08 1-1

855191C 39,219,365.00             1-Sep-09 4,618.29                   39,219,365.00             

1-Sep-09 7-Sep-09

1-2

Sub Total - PMSC -                                  1,130,860,708.47             39,219,365.00           137,088.30               1,170,080,073.47     

Regional Supervision Consultant (RSC)
2 RS  USD               1,432,250.00 854759C 21,174,360                        30-Jul-09 2,602.90 21,174,360.00             

1,597,500.00EUR                23-Jul-09 31-Jul-09
76,092,472,400.00IDR         1-7

26-Nov-08 854763C 823,515,562                      30-Jul-09 101,232.41 823,515,562.35            
23-Jul-09 31-Jul-09

1-8
854762C 281,165,280                      30-Jul-09 34,562.84 281,165,280.40            
23-Jul-09 31-Jul-09

1-8
854760C 611,510,270                      30-Jul-09 75,171.21 611,510,269.65            
23-Jul-09 31-Jul-09

1-9
854764C 1,185,901,180.00         30-Jul-09 145,779.44 1,185,901,180.00         
23-Jul-09 31-Jul-09

1-5
854761C 510,948,081.00            30-Jul-09 62,809.39 510,948,081.00            
23-Jul-09 31-Jul-09

1-6

Sub Total - RSC -                                  1,737,365,472.40             1,696,849,261.00     422,158.19               3,434,214,733.40     
Procurement Advisory Services (PAS)
3 PA  AUD                  521,987.00 854843C 667,888,995.10 10-Aug-09 80,147.00 667,888,995.10            

4,965,227,954.00EUR          10-Aug-09 14-Aug-09
1-5

28-Oct-08 854842C 815,196,217.00 10-Aug-09 98,325.40 815,196,217.00            
10-Aug-09 14-Aug-09

1-4
-                           

-                           

Sub Total - RSC -                                  667,888,995.10                815,196,217.00         178,472.40               1,483,085,212.10     

TOTAL IMPLEMENTATION SUPPORT -                                  3,536,115,175.97             2,551,264,843.00     737,718.89               6,087,380,018.97     

03-20/PMSC/PM/A/L002/ 1208

KU.08.08-

10/KONT/DJJWT/RSC/ 

L002/XI/2008

 Egis BCEOM International 

IMPLEMENTATION SUPPORT

Refference Contract SP2D GOI SP2D GOA (PLN) Refference SA (RKBI)

Amount
SP2D-$

Amount

Refference Contract SP2D GOI SP2D GOA (PLN) Refference SA (RKBI)

Amount
SP2D-$ SP2D-Rp

Amount

INCREMENTAL OPERATING COSTS (IOC)

KU.08.08-09/KONT/DJJWT/PAS/ 

L002/X/2008
 URS Australia PTY, LTD 



Output Monitoring Report by Project Activity
as of September 2009

in IDR

Cumulative Cumulative Cumulative Cumulative Cumulative Cumulative
To-Date To-Date To-Date To-Date To-Date To-Date

No Package Description ( % ) ( % ) ( % )
1 2 3 4 5 6 7 8=6-4 9=5-7 10

CIVIL WORKS

EBL-01 Tohpati - Kusamba 37,080,279,584            17.691 58,594,759,464                18.419 (21,514,479,880)               (0.73)               180,819,429,296.80

ENB-01AB  Sumbawa Besar Bypass 6,156,401,782              2.636 11,515,062,623                7.717 (5,358,660,841)                 (5.08)               66,983,600,000.00                 

ESR-01  Tinanggea-Kasipute 12,026,418,304            1.843 16,710,560,957                2.347 (4,684,142,653)                 (0.50)               115,730,355,000                    

EKB-01 Pontianak - Tayan 12,622,514,223            0.236 19,033,691,489                0.379 (6,411,177,266)                 (0.14)               137,336,950,000                    

Actual Planned Variance

Contract Value
Project Activities

Eastern Indonesia National Road Improvement Project

Form 2

EKB-01 Pontianak - Tayan 12,622,514,223            0.236 19,033,691,489                0.379 (6,411,177,266)                 (0.14)               137,336,950,000                    

ESS-02 Bantaeng - Bulukumba 11,451,877,782            0.000 25,527,992,864                0.000 (14,076,115,082)               -                 124,600,055,000                    

TOTAL CIVIL WORKS 79,337,491,675            131,382,067,397              (52,044,575,722)               625,470,389,297                    



Form 3-A

CIVIL WORKS  / GOODS Contract Amount Supplier/ Contract   No. CP / SP Compl. Date

(Original) Contractor Name (days)

ICB for Civil Works

Plan 25-Jul-08 28-Jul-08 1-Aug-08 15-Sep-08 15-Oct-08 29-Oct-08 19-Nov-08 5-Nov-08 12-Nov-08

Actual

1-Aug-08 4-Aug-08 6-Aug-08 19-Sep-08 6-Nov-08 20-Nov-08 5-Dec-08 10-Dec-08 11-Dec-08

IDR 180,819,429,296.80 PT Jaya Konstruksi - 

Duta Graha, JO

KU.08.08-727-40/EBL-

01/NR/A/L002/1208

730 25-Feb-11

Plan 12-Oct-08 17-Oct-08 20-Oct-08 4-Dec-08 3-Jan-09 17-Jan-09 15-May-09 22-May-09 29-May-09

Actual
22-Aug-08 5-Sep-08 9-Sep-08 29-Oct-08 27-Feb-09 24-Mar-09 20-Apr-09 15-May-09 19-May-09

IDR 137,336,950,000.00 PT. Waskita Karya 03.30/EKB/01/NR/A/L0

02/0409

730

Plan 2-Feb-09 6-Feb-09 9-Feb-09 2-Apr-09 15-May-09 10-Jun-09 17-Jun-09 24-Jun-09 1-Jul-09

Actual 17-Feb-09 17-Feb-09 19-Feb-09 8-Apr-09 19-May-09

Plan 12-Oct-08 17-Oct-08 20-Oct-08 4-Dec-08 3-Jan-09 17-Jan-09 9-Feb-09 26-Jan-09 2-Feb-09

Actual

22-Aug-08 2-Sep-08 4-Sep-08 3-Nov-08 3-Feb-09 10-Feb-09 16-Mar-09 30-Mar-09 1-Apr-09

IDR 66,983,600,000.00 PT. Jaya Konstruksi 

Manggala Pratama, 

Tbk.

01-23/ENB-

01AB/NR/A/L002/ 

1208

540 5-Jun-09

Plan 24-Apr-09 1-May-09 8-Jun-09 23-Jul-09 24-Aug-09 7-Sep-09 14-Sep-09 1-Oct-09 8-Oct-09

Actual 24-Apr-09 30-Apr-09 4-Aug-09

Plan 29-Aug-08 3-Sep-08 6-Sep-08 21-Oct-08 5-Dec-08 19-Dec-08 11-Jan-09 28-Dec-08 4-Jan-09

Actual
12-Aug-08 25-Aug-08 28-Aug-08 5-Nov-08 9-Feb-08 12-Feb-09 2-Apr-09 17-Apr-09 4-May-09

IDR 115,730,355,000.00 PT. Multi Structure-PT 

Trifa Abadi JO

KU.08.08-55/ESR-

01/056/A/L002/0409

730

Plan 17-Apr-09 24-Apr-09 22-May-09 15-Jul-09 14-Aug-09 28-Aug-09 15-Sep-09 5-Oct-09 12-Oct-09

Actual 17-Apr-09 23-Apr-09 1-May-09 11-Jun-09 30-Sep-09 9-Oct-09
Plan 17-Aug-08 24-Aug-08 27-Aug-08 11-Oct-08 10-Dec-08 24-Dec-08 25-May-09 12-Jun-09 19-Jun-09

Actual
27-Aug-08 29-Aug-08 3-Sep-08 6-Nov-08 12-Mar-09 8-Apr-09 19-May-09 23-Jul-09

IDR 124,600,055,000.00 PT. Waskita Karya-

Brantas Adipraya JO

01-54/ESS-

02/NR/A/L002/0509

730

Re-bid Plan 14-Mar-09 21-Mar-09 31-Mar-09 21-May-09 10-Jul-09 24-Jul-09 4-Aug-09 12-Aug-09 20-Aug-09

2-Mar-09 20-Mar-09

10 West Nusa Tenggara ENB-02 Km 70 - Cadbin 

Dompu

ICB 46 6.1 Prior Plan 29-Apr-09 7-May-09 12-Jun-09 31-Jul-09 1-Sep-09 15-Sep-09 2-Oct-09 9-Oct-09 16-Oct-09

Actual 19-May-09 26-May-09 4-Aug-09
Plan 16-Jun-09 22-Jun-09 26-Jun-09 10-Aug-09 11-Sep-09 1-Oct-09 8-Oct-09 15-Oct-09 22-Oct-09

Actual 10-Jun-09 25-Aug-09
Plan 8-Jun-09 12-Jun-09 19-Jun-09 4-Aug-09 3-Sep-09 30-Sep-09 7-Oct-09 14-Oct-09 21-Oct-09

Actual 9-Sep-08 11-Sep-08
Plan 12-Jun-09 16-Jun-09 26-Jun-09 14-Aug-09 14-Sep-09 1-Oct-09 8-Oct-09 15-Oct-09 22-Oct-09

Actual 13-May-09 20-May-09 22-Jul-09 28-Sep-09
Plan 6-Jul-09 13-Jul-09 17-Jul-09 2-Sep-09 2-Oct-09 16-Oct-09 23-Oct-09 30-Oct-09 6-Nov-09

Actual

Plan 5-Apr-10 9-Apr-10 15-Apr-10 2-Jun-10 2-Jul-10 16-Jul-10 23-Jul-10 30-Jul-10 6-Aug-10

Actual `

Plan 30-Mar-10 6-Apr-10 12-Apr-10 27-May-10 28-Jun-10 12-Jul-10 19-Jul-10 26-Jul-10 2-Aug-10

Actual

Plan 24-Jun-09 30-Jun-09 6-Jul-09 20-Aug-09 15-Sep-09 5-Oct-09 12-Oct-09 19-Oct-09 26-Oct-09

Actual 7-Aug-09 21-Aug-09
Plan 1-Oct-09 7-Oct-09 12-Oct-09 26-Nov-09 6-Jan-10 20-Jan-10 27-Jan-10 3-Feb-10 10-Feb-10

Actual

Plan 5-Oct-09 9-Oct-09 15-Oct-09 2-Dec-09 8-Jan-10 22-Jan-10 29-Jan-10 5-Feb-10 12-Feb-10

Actual

Plan 15-Oct-09 21-Oct-09 27-Oct-09 11-Dec-09 12-Jan-10 26-Jan-10 2-Feb-10 9-Feb-10 16-Feb-10

Actual

Plan 19-Jun-09 25-Jun-09 1-Jul-09 25-Aug-09 1-Oct-09 15-Oct-09 22-Oct-09 29-Oct-09 5-Nov-09

Actual 26-Aug-09
Plan 12-Apr-10 19-Apr-10 26-Apr-10 10-Jun-10 12-Jul-10 26-Jul-10 2-Aug-10 9-Aug-10 16-Aug-10

Actual

Plan 19-Apr-10 23-Apr-10 29-Apr-10 15-Jun-10 15-Jul-10 29-Jul-10 5-Aug-10 12-Aug-10 19-Aug-10

Actual

Plan 26-Apr-10 30-Apr-10 6-May-10 22-Jun-10 22-Jul-10 5-Aug-10 12-Aug-10 19-Aug-10 26-Aug-10

Plan 17-Aug-08 24-Aug-08 27-Aug-08 11-Oct-08 10-Nov-08 24-Nov-08 17-Dec-08 3-Dec-08 10-Dec-08

Actual 22-Sep-08 22-Sep-08 25-Sep-08 6-Nov-08 26-Nov-08 2-Dec-08 15-Dec-08 15-Dec-08 15-Dec-08 IDR 50,529,504,300.00 PT Karunia Berca Indonesia 01-20/ESB-

02/BT/L002/1208

210

313.8

1 IT NCB

NOL for Addendum#1 on 14-May-09
4-Jun-09 29-Jul-09

Sub-Total

NCB for Goods Packet

Decision by DGH that procurement of IT support not required for the Procurement Committees

1 ESB-02 Prefabricated Steel 

Bridge Material

ICB

Prior

43 5.7

25 Central Sulawesi ESH-02 Bridge 

Replacement 

This bridge program has been integrated into ESH-01.

ICB for Goods Packets

Prior

80 10.7 Prior

24 East Nusa Tenggara ENT-01 Ende - Aegela ICB 90 12.0

ICB 91 12.1 Prior

ICB

23 South Kalimantan EKS-06 Mantimin - Dahai ICB

Tondong - Sinjai ICB Prior

21 Bali EBL-02 110 14.7 PriorTohpati - Kusamba 

Stage 2

9.7 Prior

19 South Sulawesi ESS-05 Bulukumba - 

Tondong Stage 2

ICB 73 9.7 Prior

18 South Sulawesi ESS-04 Bulukumba - 

Tondong Stage 1

ICB 73

15.6 Prior

17 South Sulawesi ESS-03 Janeponto - 

Bantaeng

ICB 107 14.2 Prior

16 South Kalimantan EKS-04 Desa Tungkap - 

Rantau

ICB 117

7.1 Prior

15 South Kalimantan EKS-03 Jl. A. Yani - Ds. 

Tungkap

ICB 89 11.9 Prior

14 South Kalimantan EKS-02 Banjarmasin-

Bts.Kalteng

ICB 54

Prior

13 South East Sulawesi ESR-02 Kasipute - 

Bambaea

ICB 90 12.0 Prior

12 Central Sulawesi ESH-01 Lakuan - Buol ICB 48

11 West Nusa Tenggara ENB-03 Cadbin Dompu - 

Banggo

ICB 75

19.5 Prior

9 North Sulawesi ESU-01 (Re-

bid)

Molibagu - Taludaa

8 South Sulawesi ESS-02 Bantaeng - 

Bulukumba

ICB 147

16.4 Prior

7 South Sulawesi ESS-01 Sengkang - Impa 

Impa - Tarumpakae

ICB 108 14.4 Prior

6 South East Sulawesi ESR-01  Tinanggea 

Kasipute

ICB 123

8.7 Prior

5 West Nusa Tenggara ENB-01C Sumbawa Pal IV - 

Km 70

ICB 137 18.2 Prior

4 West Nusa Tenggara ENB-01AB Sumbawa Besar 

Bypass

ICB 65

22.0 Prior

3 South Kalimantan EKS-01 Martapura - Ds. 

Tungkap

ICB 102 13.6 Prior

2 West Kalimantan EKB-01  Pontianak - Tayan ICB 165

EBL-01 Tohpati - Kusamba 

Stage 1

ICB 192 25.6 Prior

Disbursement Approval

Submitted Date NOL Procure-

ment

Submitted 

Date

NOL Award Submitted 

Date 

NOL 

Disburse-

ment

Invitation for 

Bids            

DatePrior / Post 

Review

Plan versus 

Actual

Bidding Documentation Bid Opening 

Date

Bid Evaluation Report & 

Draft Contract

Contract 

Signature    

Date

Procurement Process Monitoring for Works and Goods
Eastern Indonesia National Roads Improvement Project (EINRIP)

Procurement Method and Implementation Schedule

Up to 30 September 2009

BIDDING PROCESS CONTRACT  PROCESS

Allocated 

Amount         

AUD Million

1

22 South Kalimantan EKS-05 Barabai - Mantimin

20 South Sulawesi ESS-06

Bali

No. Province Package No. Description
Procurement 

Method

Alloc. Rupiah 

billion

ICB 43 5.7 Prior

Actual

86 11.5

10.0 Prior

6.5



Form 3-B

Prior/Post Contract Amount Duration

Review
Contract Sign. 

Date

Submitted 

Date 
NOL Date (Excl. VAT) in IDR ekiv. in AUD (Months)

 AUD          3,111,600.00  AUD             3,111,600.00 

IDR 23,995,500,000.00  Rp     23,995,500,000.00  AUD             3,199,400.00 

USD 1,432,250.00  AUD             2,100,633.33 

EUR 1,597,500.00  AUD             3,088,500.00 

IDR 76,092,472,400.00 IDR 76,092,472,400.00  AUD            10,145,662.99 

 AUD             521,987.00  AUD                521,987.00 

IDR 4,965,227,954.00 IDR 4,965,227,954.00  AUD                662,030.39 

Total  AUD         22,829,813.71 

16

Egis BCEOM 

International

PAS 28-Oct-08

Prior 39
Adjustm. every 

12 m

Procurement Process Monitoring for Consultant Services
Eastern Indonesia National Roads Improvement Project (EINRIP)

19-Nov-08 20-Nov-08

KU.08.08-

09/KONT/DJJWT/PAS/L002/X/2

008

URS Australia PTY, 

LTD

2-Dec-08

KU.08.08-

10/KONT/DJJWT/RSC/L002/XI/2

008

03-20/PMSC/PM/A/L002/1208

3 Central Procurement Advisory ICB Prior

SMEC Intl. Pty.Ltd. 39
Adjustm. every 

12 m

2 Central
Regional Supervision 

Consultant
ICB RSC 26-Nov-08 1-Dec-08

Amount Loan Portion (100%)

1 Central
Project Management 

Support Consultant
ICB Prior PMSC 9-Dec-08 11-Dec-08 15-Dec-08

No. Province Package Name Proc. Method
Package 

No.

Contract Approval

Contract   No.
Supplier/ Contractor 

Name



Eastern Indonesia National Road Improvement Project
Contract Expenditure Report for Works and Goods

for the period July-September 2009

1.  CIVIL WORKS - NATIONAL ROADS

Contract Proc. Contract Supplier/ Nationality Contract Contract Amount Remaining Amount
Description Method Number  /iii Contractor Currency Value Invoice No.SP2D Date Amount Amount of Contract Cost 

No. Description to date of SP2D (Rp.) (A$) (Rp.) Group
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 17

BALI

1 CIVIL WORKS Tohpati - Kusamba ICB PT Jaya Kons- Indonesia IDR 180,819,429,297      4 276229K 16-Dec-08 14,629,935,643.00                 1,931,548.63                 140,474,911,450.40       NR

Stage 1 Prior Rev. truksi 276230K 16-Dec-08 1,989,013,721.00                  

5 Dec 08

020740M 7-Jul-09 1,953,512,210.00                  240,924.20 VAT Loan Rp:

020739M 7-Jul-09 265,589,861.00                     3,264,238,262.40                

900998M 27-Aug-09 8,550,470,245.00                  1,024,657.57

900997M 27-Aug-09 1,162,479,662.00                  

902906M 9-Sep-09 7,508,464,526.00                  883,717.85

902905M 9-Sep-09 1,020,813,716.00                  

Sub Total - Bali 37,080,279,584.00           4,080,848.25              

NUSA TENGGARA BARAT

1 CIVIL WORKS  Sumbawa Besar Bypass ICB Indonesia IDR 66,983,600,000        1 725060L 20-Apr-09 5,419,582,182.00                  711,234.06                    60,285,239,999.80         NR

Prior Rev. 725059L 20-Apr-09 736,819,600.00                    

16-Mar-09

VAT Loan Rp:

541,958,218.20                  

Sub Total - Sumbawa 6,156,401,782.00             711,234.06                 

SULAWESI TENGGARA

1 CIVIL WORKS  Tinanggea-Kasipute ICB Indonesia IDR 115,730,355,000      2 693754L 28-May-09 9,363,637,814.00                  1,163,385.70                 102,645,231,227.10       NR

Prior Rev. 693761L 28-May-09 1,273,033,905.00                  

2-Apr-09

194346M 14-Sep-09 1,223,416,875 143,980.52 VAT Loan Rp:

194350M 14-Sep-09 166,329,710.00                     1,058,705,468.90                

Sub Total - Sulawesi Tenggara 12,026,418,304.00           1,307,366.22              

KALIMANTAN BARAT

1 CIVIL WORKS  Pontianak - Tayan ICB Indonesia IDR 137,336,950,000      1 013228M 23-Jun-09 11,111,807,773.00                 1,368,488.00                 123,603,254,999.70       NR

PT. Jaya Konstruksi 

Manggala Utama

KU.08.08-55/ESR-

01/056/A/L002/0409

PT. Multi Structure-PT 

Trifa Abadi JO

03.30/EKB/01/NR/A/L002/0

AIPRD L-002

Disbursement Payment Realization
Category

01-23/ENB-

01AB/NR/A/L002/1208

PT. Waskita Karya

KU.08.08-727-40/EBL-

01/NR/A/L002/1208

Form 3-C

1 CIVIL WORKS  Pontianak - Tayan ICB Indonesia IDR 137,336,950,000      1 013228M 23-Jun-09 11,111,807,773.00                 1,368,488.00                 123,603,254,999.70       NR

Prior Rev. 013229M 23-Jun-09 1,510,706,450.00                  

20-Apr-09

VAT Loan Rp:

1,111,180,777.30                

Sub Total - Kalimantan Barat 12,622,514,223.00           1,368,488.00              

SULAWESI SELATAN

1 CIVIL WORKS  Bantaeng - Bulukumba ICB Indonesia IDR 124,600,055,000      1 101854N 24-Sep-09 10,081,277,177.00 1,207,413.78 112,140,049,500.30       NR

Prior Rev. 101853N 24-Sep-09 1,370,600,605.00                  

19-May-09

VAT Loan Rp:

1,008,127,717.70                

Sub Total - Sulawesi Selatan 11,451,877,782.00           1,207,413.78              

TOTAL   CIVIL  WORKS 79,337,491,675.00           8,675,350.31              539,148,687,177.30       

2.

Contract Proc. Contract Supplier/ Nationality Contract Contract Amount Remaining Amount
Description Method Number  /iii Contractor Currency Value Invoice No.SP2D Date Amount Amount of Contract Cost 

No. Description to date of SP2D (Rp.) (A$) (Rp.) Group
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 17

CENTRAL
Bridge Trusses - ESB 02
1. GOODS Prefabricated Steel ICB PT Karunia Indonesia IDR 50,529,504,300        2 851908C 19-Dec-08 8,176,592,514.00                  1,083,168.85                 8,084,720,688.10           BT

Bridge Material Prior Rev. Berca 860320K 19-Dec-08 833,736,750.00                     -                                
15-Dec-08 Indonesia

854826C 6-Aug-09 26,165,096,045.00                 3,152,728.89 VAT Loan Rp:
658205M 27-Aug-09 3,835,189,447.00                  3,434,168,855.90                

Sub Total - Bridge Trusses 39,010,614,756.00           4,235,897.74              

TOTAL GOODS 39,010,614,756.00           4,235,897.74              8,084,720,688.10           

Total CW + GOODS 118,348,106,431.00

 GOODS

Disbursement Payment Realization
Category

03.30/EKB/01/NR/A/L002/0

409

01-20/ESB-

02/BT/L002/1208

PT. Waskita Karya

01-54/ESS-

02/NR/A/L002/0509

PT. Waskita Karya-

Brantas Adipraya JO



for the period July-September 2009

4. IMPLEMENTATION SUPPORT

Contract Proc. Contract Contract Contract Amount

Description Method Number Consultant Nationality Currency Value Invoice No.SP2D Date Amount Amount Ekiv. to Cost
No. Description to date of SP2D (AS$) IDR (AS$) Group
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

1 Implementation ICB Australia AUD          3,111,600.00 3 851931C 19-Dec-08 622,320.00AUD            622,320.00 4,722,388,195.20 2,343,083.81     IS

Support Prior Rev. 853630C 26-May-09 13,726.18AUD              13,726.18                    110,161,516.52

9-Dec-08 855192C 1-Sep-09 132,470.01AUD            132,470.01                  1,130,860,708.47

SUB TOTAL 768,516.19                 5,963,410,420.19   

IDR   23,995,500,000.00 3 851908C 19-Dec-08 4,799,100,000.00IDR    635,745.96 4,799,100,000.00 18,617,328,954IDR          2,327,166.12        

853627C 26-May-09 539,851,681.00IDR       67,627.96 539,851,681.00

855191C 1-Sep-09 39,219,365.00IDR        4,618.29 39,219,365.00

SUB TOTAL 707,992.21                 5,378,171,046.00   

TOTAL PMSC 1,476,508.40 11,341,581,466.19 4,670,249.93     

2. Implementation ICB French USD 1,432,250.00 3 852066C 23-Dec-08 286,450.00USD            422,985.87                  3,173,866,000.00 1,115,686.49USD         1,394,608.11       
Support Prior Rev. USD 854759C 30-Jul-09 2,109.00USD               2,602.90 21,174,360.00           

USD 854762C 30-Jul-09 28,004.51USD             34,562.84 281,165,280.40          

26-Nov-08

SUB TOTAL 316,563.51USD         460,151.61                 3,476,205,640.40   

EUR          1,597,500.00 3 852067C 23-Dec-08 319,500.00EUR            660,457.46 4,955,729,355.00 1,176,400.00EUR              2,095,462.50       

854763C 30-Jul-09 58,305.00EUR             101,232.41 823,515,562.35          

854760C 30-Jul-09 43,295.00EUR             75,171.21 611,510,269.65          

Eastern Indonesia National Road Improvement Project
Contract Expenditure Report for Consultant Services

AIPRD L-002

Disbursement Payment Realization Remaining Amount

Category of Contract

Project Mgt Support 

Consultant

03-20/PMSC/PM/A/L002/ 

1208

SMEC Intl. 

Pty.Ltd.

Regional Supervision 

Consultant

KU.08.08-

10/KONT/DJJWT/RSC/ 

L002/XI/2008

Egis BCEOM 

International

Form -3D

SUB TOTAL 421,100.00EUR         836,861.08                 6,390,755,187.00   

IDR   76,092,472,400.00 3 852068C 23-Dec-08 15,218,494,480.00IDR  2,028,191.52 15,218,494,480.00 59,177,128,659.00IDR     7,397,141.08       

854764C 30-Jul-09 1,185,901,180.00IDR    145,779.44 1,185,901,180.00       

854761C 30-Jul-09 510,948,081.00IDR       62,809.39 510,948,081.00          

SUB TOTAL 2,236,780.35              16,915,343,741.00 

TOTAL RSC 3,533,793.04              26,782,304,568.40 10,887,211.69   

3. Implementation ICB AUD 521,987.00 3 853572C 19-May-09 35,708.00AUD              35,708.00 283,130,160.32          326,955.00        

Support Prior Rev. 853933C 16-Jun-09 79,177.00AUD              79,177.00 637,948,091.48          

854843C 10-Aug-09 80,147.00AUD              80,147.00 667,888,995.10

28-Oct-08

SUB TOTAL AUD 195,032.00 195,032.00                 1,588,967,246.90   

IDR    4,965,227,954.00 3 853572C 19-May-09 17,944.60AUD              17,944.60 141,522,750.00          3,683,882,955.00IDR       460,485.37          

853934C 16-Jun-09 40,502.92AUD              40,502.92 324,626,032.00

854842C 10-Aug-09 98,325.40AUD              98,325.40 815,196,217.00          

SUB TOTAL 156,772.92                 1,281,344,999.00   

TOTAL PAS 351,804.92                 2,870,312,245.90   787,440.37        

TOTAL IMLPEMENTATION SUPPORT 5,362,106.36              40,994,198,280.49 16,344,901.99   

Procurement 

Advisory Services

KU.08.08-

09/KONT/DJJWT/PAS/L002/

X/2008

URS Australia 

PTY, LTD



for the period July-September 2009

Disb.
No. Cat. Package Name Number Date Amount Number Date Amount Booked Amount

Name Rp Rp Date AUD $ Rp

1 2 3 4 5 6 7 8 9 10 11 12 13 = 7 + 10

CENTRAL - INCREMENTAL OPERATING COST

1 OC IOC-001 CV Atakumita 901308J 8-Sep-08 4,021,070            901309J 8-Sep-08 29,576,462              8-Sep-08 3,854.57        33,597,532             

2 IOC-002 CV Nida 906492J 2-Sep-08 3,424,397            906496J 18-Sep-08 25,187,712              19-Sep-08 3,338.42        28,612,109             

3 IOC-003 Hotel Banjarmasin 906493J 18-Sep-08 1,188,000            906497J 18-Sep-08 8,738,182                19-Sep-08 1,158.17        9,926,182              

4 IOC-004 CV Multi Karya 9060494J 16-Sep-08 1,155,000            906498J 18-Sep-08 8,495,455                19-Sep-08 1,126.00        9,650,455              

5 IOC-005 PT Supra Berkah 908324J 22-Sep-08 1,188,000            908327J 22-Sep-08 8,738,182                23-Sep-08 1,117.26        9,926,182              

6 IOC-006 PT Citra Mandiri 908325J 19-Sep-08 1,188,000            908328J 22-Sep-08 8,738,182                23-Sep-08 1,117.26        9,926,182              

7 IOC-007 Bendahara 910094J 23-Sep-08 7,421,216            910095J 25-Sep-08 60,044,384              26-Sep-08 7,678.55        67,465,600             

8 IOC-008 Bendahara 910088J 25-Sep-08 6,856,377            910096J 25-Sep-08 55,474,323              26-Sep-08 7,108.04        62,330,700             

9 IOC-009 Bendahara 910942J 24-Sep-08 6,000,335            910950J 26-Sep-08 48,548,165              6-Oct-08 6,729.80        54,548,500             

10 IOC-010 CV Bina Utama 916814J 21-Oct-08 3,585,345            916819J 23-Oct-08 26,371,546              23-Oct-08 4,015.62        29,956,891             

11 IOC-011 Bendahara 917753J 27-Oct-08 3,987,027            917752J 27-Oct-08 32,258,673              27-Oct-08 5,069.68        36,245,700             

12 IOC-012 PT Riskindo Mitra S 923289J 31-Oct-08 1,313,019            923288J 11-Nov-08 9,657,746                11-Nov-08 1,298.56        10,970,765             

13 IOC-013 Bendahara 924015J 7-Nov-08 7,097,651            924021J 12-Nov-08 57,426,449              13-Nov-08 7,551.26        64,524,100             

14 IOC-014 Bendahara 928407J 21-Nov-08 4,173,180            928413J 21-Nov-08 33,764,820              21-Nov-08 4,492.77        37,938,000             

Eastern Indonesia National Road Improvement Project (EINRIP)

Contract Expenditure Report for Incremental Operating Cost

AIPRD-L002

Refference Contract SP2D GOI SP2D GOA Refference SA (RKBI)
Total Invoices

Form 3-E

14 IOC-014 Bendahara 928407J 21-Nov-08 4,173,180            928413J 21-Nov-08 33,764,820              21-Nov-08 4,492.77        37,938,000             

15 IOC-015 Bendahara 928408 J 21-Nov-08 7,260,319            928414J 21-Nov-08 58,742,581              21-Nov-08 7,816.34        66,002,900             

16 IOC-016 Bendahara 947510J 16-Dec-08 11,978,483           947509J 16-Dec-08 96,916,817              16-Dec-08 13,149.86      108,895,300           

17 IOC-017 CV Dian Permata 947514J 16-Dec-08 4,580,627            947513J 16-Dec-08 33,692,214              16-Dec-08 4,571.42        38,272,841             

18 IOC-018 CV Jaya Motor 937558J 4-Dec-08 1,139,215            860831K 23-Dec-08 8,379,350                23-Dec-08 1,112.71        9,518,565              

19 IOC-019 Dirjen Perbendaharaan 860708K 23-Dec-08 17,093,868           861875 K 23-Dec-08 138,304,932            23-Dec-08 18,365.70      155,398,800           

20 IOC-020 Dirjen Perbendaharaan 860707K 23-Dec-08 825,000               861877K 23-Dec-08 6,068,182                23-Dec-08 805.80          6,893,182              
21 IOC-021 CV. Ardian Permata 897078K 7-Apr-08 2,011,619            897177K 7-Apr-09 14,796,205              07-Apr-09 1,843.85        16,807,824             
22 IOC-022 Bendahara Pengeluaran 904059K 30-Apr-09 2,572,966            904068K 30-Apr-09 20,817,634              30-Apr-09 2,686.09        23,390,600             
23 IOC-023 Bendahara Pengeluaran 904128K 1-May-09 4,963,482            904145K 01-May-09 40,159,078              30-Apr-09 5,209.57        45,122,560             
24 IOC-024 CV. Uswita Bahari 699144L 18-May-09 2,031,681            699143L 18-May-09 14,943,768              19-May-09 1,918.14        16,975,449             
25 IOC-025 Bendahara Pengeluaran 917253L 28-May-09 9,317,462            917254L 28-May-09 75,386,738              28-May-09 9,366.43        84,704,200             
26 IOC-026 Bendahara Pengeluaran 050409M 4-Jun-09 6,923,169            050408M 4-Jun-09 56,014,731              4-Jun-09 6,918.23        62,937,900             
27 IOC-027 Bendahara Pengeluaran 052077M 10-Jul-09 9,303,789.00           062276M 15-Jul-09 75,276,111              15-Jul-09 9,549.22 84,579,900             
28 IOC-028 PT. Karya Gatanyo 654458M 14-Aug-09 1,981,387.00        654457M 14-Aug-09 14,573,839              14-Aug-09 1,746.08 16,555,226             
29 IOC-029 Bendahara Pengeluaran 655464M 19-Aug-09 5,153,500.00        655494M 19-Aug-09 41,696,500              21-Aug-09 5,064.78 46,850,000             
30 IOC-030 Bendahara Pengeluaran 655465M 19-Aug-09 2,997,364.00        655495M 19-Aug-09 24,251,402              21-Aug-09 2,945.77 27,248,766             
31 IOC-031 Bendahara Pengeluaran 667523M 14-Sep-09 5,131,676.00        667522M 14-Sep-09 41,519,924              15-Sep-09 4,886.36 46,651,600             

TOTAL INCREMENTAL OPERATING COST 147,864,224      1,174,560,287       153,612.31 1,322,424,511     




